Budget year:

1999
Statement Quarter: Jun-99
CALFED Project Number: #97-N02
Total Estimated Cost of Phase I $9,879,800
P - Funding from Federal Bay-Delta Account
- (In-Kind Services would be listed here if applicable- note: Detail of the service provide would be included.)
Zhase I schedule "3 years
j\ Total Project Estimated Completion Date: 3 years PHASE 1 PHASE I PHASE |
- (Quarterly Budget) (FY '99 Budget) (Three Year Budget)
Accrued Accrued Remaining Accrued Balance to
Budget Expenditures | Variance ** Budget Expenditures Balance  ** Budget Expenditures Complete  **
: Task 1: Administrative Costs - Sacramento River Acquisitions $108,000 $103,765 $4,235 $248,000 $103,765 $144,235 $775,160 $85,908 $689,252
Schedule: FY '99 through FY '01
. Percent Work Complete for Task 1: 15%
Subtask 1 Salaries, Benefits, Overhead 30,000 27,265 2,735 93,000 27,265 65,735 465,160 9,408 455,752
Subtask 2 Services 78,000 76,500 1,500 155,000 76,500 78,500 310,000 76,500 233,500
Task 2: Acquisition of Properties - Sacramento River Cons. Area 6,051,413 6,051,413 0 6,051,413 6,051,413 0 8,704,640 6,051,413 2,653,227
’ Schedule: FY '99 th.rough FY '01
Percent Work Complete for Task 2: 70%
1\‘ 2A Acquisition of Kaiser Property 1,900,000 1,900,000 0 In Task Total In Task Total
‘ 2B Acquisition of Koehnen Property 4,151,413 4,151,413 0
Task 3:  Start-up Stewardship; Development of Monitoring & 0 400,000 400,000
Management Plans -- Task Order Pending 0 0 0
Schedule: FY '99 through FY '01
Percent Work Complete for Task 3: 0%
i
- Phase 1 Total: $6,159,413 § $6,155,178 $4,235 $6,299,413 §  $6,155,178 $144,235 $9,879,800 $6,137,321 $3,742,479

We budget to the Sub-task level only if they are active during the Quarter in question. 1fa SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

.

*+ Explanation of  Variance in Budget :

T/Grants/Sacriver/Calfed/97no2/Qtrly_Apra9

7/9/99

E—031946

E-031946



